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QC Plan

• Pre-Construction submittal

• Must be accepted before construction

• Before mutual understanding conference

• The Construction QC System Manager 
must be available at the jobsite



Content of the QC Plan

• A description of the Quality Control organization: 

• a chart showing lines of authority 

• the staff must include a QC Manager and an alternate

• QC staff addressing relevant systems:  electrical, 
mechanical, civil, structural, architectural, materials



Content of the QC Plan

• The name, qualifications (i.e. resume), 
duties, responsibilities, and authorities of 
each person assigned a CQC function.



Content of the QC Plan

• A letter to the QC Manager signed by an 
authorized official of the firm addressing: 

• Responsibilities and authorities 

• The authority to stop work that does not 
comply with the contract

• Letters from the QC Manager to his 
various QC representatives outlining 
duties, authorities, and responsibilities



Content of the QC Plan

• A list of the definable features of work

• Procedures for managing submittals:

• Scheduling, reviewing, and tracking

• In accordance with Specification Section (01335)
SUBMITTAL 
PROCEDURES D-B

• 3 phases of control

• Intent

• knowledge



Content of the QC Plan

• Plan for QC testing:

• For each test, include:

 Name (type), 

 relevant specification paragraph, 

 feature of work to be tested, 

 test frequency, and 

 person responsible.

• Certified Laboratories

What to do
for Design-Build

?



Content of the QC Plan

• Tracking and reporting procedures for:

• Preparatory, initial, and follow-up control 
phases

• QC tests

• Construction 
deficiencies

• RFIs



Contractor
Quality Control Plan

• The QC Plan requirements:

• Specification Section 01451 
(Contractor Quality Control)

• Paragraph 3.2.1 (Content of the CQC Plan)



Revisions to QC Plan

• When?

• Change in QC staff

• If the QC process is 

not working effectively

• Revisions to the QC Plan must be 
submitted for government approval

• http://www.rmssupport.com/qcs/default.aspx



QC Plan Reference

QC Plans – Planning for Success – Sample from CESPK







Quality Control Plan



Summary

• Contractor is responsible for quality 
control.

• CQC Organization assures end product 
complies with contract requirements. 

• A well prepared and efficient 
Contractor Quality Control organization 
are important to the prime contractor 
in receiving a satisfactory or better 
performance rating.


